
Lake Cumberland Elevation 

680.73 Time:  0600 
14 May 2007 

This Week’s Activities 

• Continue drilling and grouting in the gallery  

• Kiewit to continue to place berm and embankment material 

• Continue sonic drilling on the permanent work platform with 
2 drills 

• Continue rock coring 

• Continue excavating at Halcomb's Landing and US127 

• Continue concrete forming and placement on new ramp 
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Foundation Grouting.  ACT continued drilling and 
grouting in the gallery. A total of 29 holes have been 
drilled and grouted.  A second drill (U6) was lowered 
into the gallery on Sunday. Boart Longyear has drilled and 
cased 45 holes with two drill rigs in production.   
Kiewit continued constructing the access ramp to the 
work platform from US 127.  They also completed the 
outer retention berm to Station 72+00.  Impervious ma-
terial is complete to Station 61+50.  Unsuitable material 
is being removed and supplemented with offsite borrow.  
Concrete placement on the platform is entirely complete 
to Station 61+00 and one lane is complete to Station 
61+20. 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast and haul shot rock from the new boat ramp access 
road. Placement is complete in the old parking area.  
Drilling and blasting commenced in the area where 
US127 is being widened.  Utility relocations have been 
completed.  Concrete placement for the new boat ramp 
continued. 
Drawdown Mitigation.  One 22-ft wide lane is com-
plete and open at Fall Creek.  New anchor pad for cour-
tesy float at Cumberland Point was poured and will be 
attached to the float this week.  Grading work completed 
at Buck Creek Marina and pre-cast sections were 
poured.  The cast in place sections were completed and 
the pre-cast sections poured at Lees Ford.  Problems 
have developed at Burnside Island Sate Park so the ar-
ticulating concrete mats are being reworked.  Work at 
Slate Branch has been completed. 
 

 

Lake Cumberland elevation was 
680.73 on Mon. May 14. The 
operating plan is to reduce dis-
charges slightly each day until 
the average daily discharge is 
2000 cfs unless rainfall produces 
enough runoff to cause the pool 
to rise. There is about .25 - .5 
inches of rain in the three day 
forecast.   

Wolf Creek Dam 
Weekly Update 

Pushing a precast concrete section of the launching ramp into place 


